

## Creating deliverables


Gestion des livrables

- [Introduction](#)
- [Deliverables management levels](#)
- [The different types of deliverables](#)
- **[Creating deliverables](#)**
- [Copy and/or update a deliverable](#)
- [Customizing deliverables](#)
- [Managing statuses](#)
- [Clipping drawings in deliverables](#)

To create a deliverable:

1. go to the Deliverables interface



2. then click on the  **Add** button located at the bottom of the left panel

Depending on the case, set the parameters as follows:

### Phasing book

- 1) choose the sub-project
- 2) select the summary tasks corresponding to the considered phases of your project
- 3) choose a drawing and a layout
- 4) choose a label model and specify if needed the color and link style of labels
- 5) replace if needed the drawing used, board by board
- 6) click on "Add"

**Create a phasing**

**Subproject**

Name	
Sous-projet par défaut	<input checked="" type="checkbox"/> 1

**Phases**

Name	
Sous-projet par défaut (P...	<input type="checkbox"/>
Phase 1 : 1/2 ROUNDAB...	<input checked="" type="checkbox"/> 2
Phase 2 : 1/4 ROUNDAB...	<input checked="" type="checkbox"/>
Phase 3 : 1/4 ROUNDAB...	<input checked="" type="checkbox"/>
Phase 3b : ROUNDABO...	<input checked="" type="checkbox"/>
Phase 4 : Road - North ...	<input checked="" type="checkbox"/>
Phase 5 : Road - South ...	<input checked="" type="checkbox"/>

**Create pages**

Start of ph... 4/17/2019 8 : 0

End of phase 12/11/2020 15 : 0

Every 1 DAYS

**Drawing**

Drawing Final situation- 3

Page layout Gabarit par défaut

**Label links**

Labels Etiquette par défaut 4

Color Black

Size 1  Dashed line

Name	Start date	End date	Drawing
Phase 1 : 1/2 ROUNDABOUT North	4/17/2019	12/11/2020	Final situation-
Phase 2 : 1/4 ROUNDABOUT East	6/26/2019	7/23/2019	Final situation-
Phase 3 : 1/4 ROUNDABOUT West	7/24/2019	9/6/2019	Final situation-
Phase 3b : ROUNDABOUT Central Platform	8/26/2019	8/30/2019	Final situation- 5
Phase 4 : Road - North Lane	9/20/2019	11/21/2019	Final situation-
Phase 5 : Road - South Lane	11/22/2019	1/29/2020	Final situation-
Phase 6 : Final Paving	2/10/2020	2/21/2020	Final situation-

7
New notebook
Update

- 7) "OK" : will create the phasing book.

## Sequential books

Here for example, we're going to create a sequential book that will display week by week details of phase 2 of our project.

First specify the sub-project, choose the phase to be detailed, then click on "Add". That way you will be able to visualize the start and end dates of the phase :

**Création d'un carnet de**

**Sous-projet**

Nom	
Sous-projet par défaut	<input checked="" type="checkbox"/>

**Phases**

Nom	
▼ Sous-projet par défaut (P...	<input type="checkbox"/>
■ Phase 1 : 1/2 Giratoire ...	<input type="checkbox"/>
■ Phase 2 : 1/4 Giratoire E...	<input checked="" type="checkbox"/>
■ Phase 3 : 1/4 Giratoire ...	<input type="checkbox"/>
■ Phase 3b : Aménageme...	<input type="checkbox"/>
■ Phase 4 : Chaussée Nor...	<input type="checkbox"/>
■ Phase 5 : Chaussée Sud ...	<input type="checkbox"/>

**Fond de plans**

Début de plan final-

Fin de phase par défaut

Multiple

**Stiquettes Liens**

Stiquette par défaut

Couleur

Pointillés

Nom	Début	
Phase 2 : 1/4 Giratoire Est	26/06/2019 08:00	23/07/2019 16:00

Remplacer

Ajouter

Then configure the window as follow:

- 1) choose the sub-project
- 2) tick the “Générer les planches” button, set the previously shown start and end dates of the phase, then tick the “Multiple” checkbox and set the time setp to 1 week
- 3) choose the drawing and the layout that will be used in your book
- 4) choose a lable model and specify if needed the color and link style of the labels links
- 5) click on “Replace”
- 6) for each board, adjust if needed the drawing

**Création d'un carnet de phasage**

**Sous-projet**

Nom	
Sous-projet par défaut	<input checked="" type="checkbox"/>

**Phases**

Nom	
Sous-projet par défaut (P...	<input type="checkbox"/>
Phase 1 : 1/2 Giratoire ...	<input type="checkbox"/>
Phase 2 : 1/4 Giratoire É...	<input checked="" type="checkbox"/>
Phase 3 : 1/4 Giratoire ...	<input type="checkbox"/>
Phase 3b : Aménageme...	<input type="checkbox"/>
Phase 4 : Chaussée Nor...	<input type="checkbox"/>
Phase 5 : Chaussée Sud ...	<input type="checkbox"/>

**Générer les planches**

Début de p... 26/06/2019 8 : 0

Fin de phase 23/07/2019 15 : 0

Multiple  1 SEMAINES

**Fond de plans**

Fond de plan Plan final

Gabarit Gabarit par défaut

**Etiquettes Liens**

Étiquettes Étiquette par défaut

Couleur Noir

Taille 1 Pointillés

Nom	Début	Fin	Plan
Semaine du 17-04-19	17/04/2019 08:00	24/04/2019 08:00	Plan final
Semaine du 24-04-19	24/04/2019 08:00	01/05/2019 08:00	Plan final
Semaine du 01-05-19	01/05/2019 08:00	08/05/2019 08:00	Plan final
Semaine du 08-05-19	08/05/2019 08:00	15/05/2019 08:00	Plan final
Semaine du 15-05-19	15/05/2019 08:00	22/05/2019 08:00	Plan final
Semaine du 22-05-19	22/05/2019 08:00	29/05/2019 08:00	Plan final
Semaine du 29-05-19	29/05/2019 08:00	05/06/2019 08:00	Plan final
Semaine du 05-06-19	05/06/2019 08:00	12/06/2019 08:00	Plan final
Semaine du 12-06-19	12/06/2019 08:00	19/06/2019 08:00	Plan final
Semaine du 19-06-19	19/06/2019 08:00	26/06/2019 08:00	Plan final
Semaine du 26-06-19	26/06/2019 08:00	03/07/2019 08:00	Plan final
Semaine du 03-07-19	03/07/2019 08:00	10/07/2019 08:00	Plan final

5 Remplacer

Ajouter

Supprimer

7 OK Annuler

- 7) "OK" : will create the book.

## Optionnellement :

It is possible to add different sequences one after the other. To do this, proceed as above, but before clicking "Apply", choose new parameters and click "Add". When everything is added, click "Apply".

For example below, 4 monthly pages were first created (from 2019/01/01 to 2019/05/01), then 7 daily pages were added:

**Création d'un carnet de phasage**

Phasage	Fond de plans	Etiquettes Liens	Générer les planches
Nom: Création d'un carnet de phasage Type: Sequentiel	Fond de plan: Carte-Zone ... Gabarit: Gabarit par déf...	Etiquet...: Etiquette simple Couleur: ■ Noir Taille: 1 <input type="checkbox"/> Pointillés	Début d...: 01/05/2019 8 : 0 Fin de p...: 07/05/2019 11 : 0 Multiple <input checked="" type="checkbox"/> 1 JOURS

Nom	Début	Fin	Plan	
Mois du 01-02-19	01/02/2019 08:00	01/03/2019 08:00	Cartoucherie TOULOUSE-	
Mois du 01-03-19	01/03/2019 08:00	01/04/2019 08:00	Cartoucherie TOULOUSE-	
Mois du 01-04-19	01/04/2019 08:00	01/05/2019 08:00	Cartoucherie TOULOUSE-Z...	
Journée du 01-05-19	01/05/2019 08:00	02/05/2019 08:00	Carte-Zone de travaux	Remplacer
Journée du 02-05-19	02/05/2019 08:00	03/05/2019 08:00	Carte-Zone de travaux	Ajouter
Journée du 03-05-19	03/05/2019 08:00	04/05/2019 08:00	Carte-Zone de travaux	Supprimer
Journée du 04-05-19	04/05/2019 08:00	05/05/2019 08:00	Carte-Zone de travaux	
Journée du 05-05-19	05/05/2019 08:00	06/05/2019 08:00	Carte-Zone de travaux	
Journée du 06-05-19	06/05/2019 08:00	07/05/2019 08:00	Carte-Zone de travaux	
Journée du 07-05-19	07/05/2019 08:00	08/05/2019 08:00	Carte-Zone de travaux	

Annuler    Appliquer

#### Notes :

- To delete a page: highlight it and click on "Delete".
- The position of the pages can be changed using the drag&drop