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Introduction
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Areas and axes management
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Tasks management

Connected objects management
Mobile pictograms (v6 features)
The Gantt chart

The Live View (v6 features)

In few words

The Live view allows you to create 2D representations of your project and to export them in video.
Access

Access to the Live View from the Create phasing tab.
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Play your project

Visualize you project by clicking on the Play button » in the bottom right corner. Moodify the dates to
choose a specific moment. You can also modify the duration. Diplay another drawing or printed zone with
the dropdown list in the left.
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Gantt

The Live view is open in another window than Phase Manager. So you can see your Gantt in Phase
Manager in the same time (It's recommended to have 2 screens). Once the Live View is open, a cursor will
appear in your Gantt. Its size corresponds to the time interval for the period displayed on the Live View, and
its location corresponds to the dates of this period. It is possible to change the time interval and cursor
location manually. However, during the video playing, the cursor will take over the parameters entered. The
filters entered in your Gantt are also applied in Live View.
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Viewing
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You can change Live View settings via the Settings button - This window allows you to configure the

objects/annotations to be displayed during Live view playing, as well as the time interval for it.
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The Titling tab lets you display the name of the subproject during playback.
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Capture

ﬂ -
Pause playback and take a screenshot of your phasing at a specific moment by clicking the button
Highlight on the schedule

Pause while playing and highlight the relevant activities at that moment in your Gantt. A filter will be

automatically created in the Gantt.
To deactivate the filter, from the Phase Manager window, click on the Remove Live View filter button.
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¥ Projet Demo 17/04/2019 21/02/2020
¥ Sous-projet par défaut 17/04/2019 21/02/2020
¥ Phase 1: Giratoire Nord 17/04/2019 21/06/2019
ions et i 17/04/2019 03/05/2019
Démalition bordures et pavés 22/05/2019 24/05/2019 [_]
Démolition bordures et pavés 22/05/2019 24/05/2019 [_]
Fraisage et dégrappage du bord 27/05/2019 29/05/2019 [ ]
Fraisage et dégrappage du bord 27/05/2019 29/05/2019 [ ]
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Services, enrobages et remblayages des fouilles + 05/06/2019 07/06/2019
Services, enrobages et remblayages des fouilles + str.. 05/06/2019 07/06/2019
Pose de bordures et pavés 07/06/2013 07/06/2019
Pose de bordures et pavés 07/06/2019 07/06/2019
Réglage terre végétale, 11/06/2019 11/06/2019
Réglage terre végétale 11/06/2019 11/06/2019
Fraisage de chaussée 12/06/2019 13/06/2019

Studio Mode

Click the button on the left to switch to Studio mode. The Studio mode allows you to visualize your project

on different drawings at different times of it.

Add a drawing or a print area

Click the Add print area button and choose the desired print plan or area. Configure each plan by clicking
on it and modifying the dates and/or duration.
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Transition

Add a transition by clicking on a the bar representing your drawing. You will be able to modify the Before
and After transition if a drawing is present before or after the selected one. You can also decrease or
increase the duration of the transition by moving the cursor directly over the transition representation.
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¥ Projet Demo 17/04/2019 21/02/2020
¥ Sous-projet par défaut 17/04/2019 21/02/2020
¥ Phase 1 : Girataire Nord 17/04/2019 21/06/2019
et 17/04/2019 03/05/2019
Démolition bordures et pavés 22/05/2019 24/05/2019 [ ]
Démolition bordures et pavés 22/05/2019 24/05/2019 [ ]
Fraisage et dé du bord 27/05/2019 29/05/2019 [ ]
Fraisage et dé du bord 27/05/2019 23/05/2019 [ ]
largissement chaussée + fouilles + 30/05/2019 31/05/2019
Elargissement chaussée + fouilles + i 30/05/2019 31/05/2019
Services, enrobages et remblayages des fouilles + str 05/06/2019 07/06/2019
Services, enrobages et remblayages des fouilles + str.. | 05/06/2019 07/06/2019
Pose de bordures et pavés 07/06/2019 07/06/2019
Pose de bordures et pavés 07/06/2019 07/06/2019
Réplage tere végétale 11/06/2019 11/06/2019
Réglage terre végétale 11/06/2019 11/06/2019
Fraisage de chaussée 12/06/2019 13/06/2019 [ ]

Export the video

You can export the created video by clicking the Export Video button at the bottom left and then clicking
Start. You will be able to modify the name of the video as well as the path where it will be saved on your PC.
Set the quality of your video. The higher the quality, the more space the video will take up.

Projet Linéaire

12 impasse Bernard Lyot

85 000 LA ROCHE-SUR-YON

Tél. : +33(0) 2 22 44 52 52

support@projetlineaire.com Fiche support imprimée le 2025/10/25 14:01



Phase Manager o
ravaux DYNAMIQUE
) B Ervegictrer viddo (] X
P4 Enregistrer la vidéo sur |'ordinateur

Titre : Projet Demo
Enregistrer dans : Parcousrir
Qualits : Léger Eanne Elevée ® Maximale
Résolution : 1980x 1080
Durée : 00:00:26
Taille du fichier 13.631488 Mo

L L L=

Loomer et Deéplacer

Projet Linéaire

12 impasse Bernard Lyot
85 000 LA ROCHE-SUR-YON
Tél. : +33(0) 2 22 44 52 52
support@projetlineaire.com

Fiche support imprimée le 2025/10/25 14:01



	The Live View (v6 features)
	Phasing Conception
	In few words
	Access
	Play your project
	Gantt
	Settings
	Viewing
	Titling

	Capture
	Highlight on the schedule
	Studio Mode
	Add a drawing or a print area
	Transition
	Export the video



